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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS . Accounts Of
Billed Date: 01-Feb-2012 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) .
Customer Order Number DW96957968 Mission Assignment No: N
NL INDUSTRIES 338551 BZ819 * Facility: NL Industries, Inc. ou1
EPA 659 . AIC#: DWQ6957968-01-0
. RPM: Theresa Hwilka
. * Date: 2/24112
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. *
27056894 *
Partial# 10 03_Jan_2012 Thru 01_Feb_2012 * k ok ok ok k Kk * X * %k k * K k Kk K & &k *k * Kk &k *k * Kk %
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 148082
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI O 45268-7002 I 0 0 A

MILLINGTON TN 38054-5005

6868 X 8145.0000 2011 00 0000 00000000000 00000 S ©$38,12621 96NAX 3122.0000 G5 08 2416 868 022968 96231 $38,126.21
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $37,553.47
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $452.09
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $35.22
1 INHOUSE - LABOR . GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $10.49
1 INHOUSE - LABOR LABOR $74.94

Subtotal: $38,126.21
Total Billed Amount: $38,126.21
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
“I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 02- Mar-2012 Pay This Amount: $38,126.21
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TQ THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS, AS I7DICATED." ﬁ—__
2 )\H])2 ‘ _
{  DATE ~~——""" SIGNATURE
Dane tMoreis
Funds Authorized: $281,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $103,942.74 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $65,816.53 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
. ) ' payment requested is approved and should be paid as indicated.
Current Billed Amount $38,126.21
Total Flux Billed: . $0.00
Prev Flux Billed: ' $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

NA Fnrm 4445-R
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PROGRESS REPCRT
KANSAS CITY DISTRICT
NL INDUSTRIES, NJ
IA Number: DW36957968

MONTHLY REPCRT FOR JANUARY 2012

Revised Reimbursable Direct Fund Cite IA Totals
(96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $281,000.00 $0.00 $281,000.00
Less Total Expenditures: (-} $103,942.74 $0.00 $103,942.74
Less Undelivered Orders: (=) $111,485.81 $0.00 $111,485.81
Less Commitments: (=) $8,794.58 $0.00 $8,794.58
Funds Available Balance: $56,776.87 $0.00 $56,776.87
BILLING ACTIVITY (96X3122):
Bill Number: 27056894
Funds Expended During Report Period: $38,126.21
Total Billed to Date: $103,942.74
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00
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KANSAS CITY DISTRICT
NL INDUSTRIES, NJ
IA Number: DW963957968

Bill Number: 27056894
Bill Invoice Date: 01-FEB-2012

Monthly Billing Amount {96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

WH TGO D0 TR

k TOTAL

LABOR BREAKOUT FOR MONTH:

Indivigual Location

NANCI E HIGGINBOTHAM

TOTAL LABOR:

PROGRESS REPORT

KANSAS CITY DISTRICT

$38,126.21
$0.00
Costs for Prior Month's
Current Month Summary
$48.35 $5,722.98
$26.59 $3,137.73
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$37,553.47 $50,960.72
$0.00 $0.00
$452.09 $521.79
$38,080.50 $60,343.22
$45.71 $5,473.31
$38,126.21 $65,816.53
Function Hours
HTRW PROJECT MANAGER 1.00
1.00

Project Costs
to Date

$5,771.33
$3,164.32
$0.00
$0.00
$0.00
$88,514.19
$0.00
$973.88
$98,423.72
$5,519.02

$103,942.74

Labor Amount

$120.65

Page:
Date:

170
01-FEB-2012




Site:

NL Industries, Inc. Superfund Site Phase: RA PRP Oversight
. 27056894 IAG Exp
Bill No.: . IAG No.: DW-96-957 - : ’
Partial No. 10 G W-96-95796801-0 | P2: 338551 Date: 03 March 2013
Reporting From: To: EPA RPM: USACE PM:
Period: 03-Jan-2012 | 01-Feb-2012 Jonathan Gorin Dane Morris
Work Performed
e LBG completed full-time oversight of contractor for RA. Reduced oversight to an as-needed basis.
e Attended weekly meetings via conference call.
o Reviewed split sample results
Narrative
This Period e Weekly progress meetings; attended via conference call.
Key e Mobilization by the contractor to perform field oversight.
Milestones | ® UFP-QAPP approved by USACE and EPA.
Completed |« Completed full-time oversight of contractor RA
Projected Work
¢ LBG will continue to perform contractor oversight on an as needed basis as well as continue to
Narrative support EPA and USACE in contractor data review and analysis.
e LBG will prepare invoices detailing monthly work and split sampling efforts.
Meetings e  Weekly progress meetings
Key
o Completion of contractor oversight

Milestones
Forthcoming




Issues

Technical |« None
Schecue e None
: thdng ~|* None
IAG Funding Summary
USACE Total IAG Expiration Date
$281,000 $281,000 03 March 2013
Expenditures
. Undelivered -
Funded Current Bill Pre\(lously Commitments Contract Task Remal!llng
Billed o Funding
rder
$281,000 $38,126.21 $65,816.53 $8,794.58 $111,485.81 $56,776.87
Obligations Plan (FY12)

No planned obligations for Fiscal Year *12.

Scope of Work Summary

The scope of work for the NL Industries, Inc. Superfund site is PRP oversight of the remedial activities in the West Stream in
Pedricktown, NJ of lead contaminated sediments. Work to be performed includes field oversight of the PRP contractor RA

activities, confirmatory split sampling of sediments, and review of technical documents generated by the PRP.

Project Development Team
Name Responsibility Phone
Dane Morris USACE Project Manager 816-389-3476
Nanci Higginbotham USACE Project Manager 816-389-3359
Janice Quilty Contract Specialist 816-389-3826
Amy Darpinian Project Chemist §16-389-3897
James Lyons Project Geologist 816-389-3477
Paul Speckin Project Engineer 816-389-3592
Shelly Allen Program Analyst 816-389-3354
Robert Pender, Jr. USACE Program Manager 816-389-3364
Shane McDonald Louis Berger Project Manager 610-280-4032
e — 17 February 2012
“ Dane-Motris * Date
Project Manager




